

DATE 2000Z 31 MAY 63

CLASSIFIED MESSAGE

SECRET

ROUTING			
1	2	3	4

CD
DFA
DOR
CPS
RB

TO : DIRECTOR

FROM : [REDACTED]

ACTION: OSA (1-15)

INFO : S/C (16)

TOR 2228Z 31 MAY 63

ROUTINE

Jim
BT-1943
TOP

IN 78272

25X1

25X1

25X1

NRO

TO

ATTN: JIM M.,

CITE

REF: WEEKLY TWX REPORT

PROGRAM STATUS REPORT FOR WEEK ENDING 25 MAY 1963.
SCHEDULE STATUS AS FOLLOWS IN REFERENCE TO PS-9040-6, PS-9040-11,
AND PS-9040-15.

NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
CLASS. CHANGED TO: TS S G
NEXT REVIEW DATE: 20/
AUTH: HR 10-2
15-28/

UNIT 2 - ON SCHEDULE WITH SUBASSEMBLY STATUS AS FOLLOWS:

LENS ASSEMBLY - HAPL-5 HAS BEEN DISASSEMBLED AND IS HAVING
PRESENT SOFT COATING REMOVED BY POLISHING PRIOR TO APPLICATION OF
HARD COATING. HARD COATING HAS BEEN APPLIED TO TWO ELEMENTS. THE
LENS IS SCHEDULED TO BE COMPLETE BY 15 JUNE.

TRANSPORT INSTALLATION - COMPLETE.

UNIT 4 - AT LEXINGTON LAB FOR ACCEPTANCE TESTING AFTER UNIT 6 HAS
BEEN DELIVERED. EITHER MIRROR NBR. 9 OR NBR. 12 WILL BE USED ON
THIS UNIT DEPENDING ON MIRROR FABRICATION AND TEST PROGRESS.
A SPECIAL MIRROR STATUS REPORT WILL BE SENT EACH WEEK UNTIL MIRRORS
NRO review(s) completed.

SECRET